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ESTIMATE RUN 01/23/2019

ESTIMATE SUMMARY 10:16:38

CONTID: C20288         ESTIMATE NO: 0003 PROG 2005

PCN: 20288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 65-87 PERCENT TIME:

PROJECT NO:  SHE 0701-227                 

I-70 WILDLIFE FENCING MP 65-87

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,071,081.99 PARTICIPATING $ $ 622,012.02

AWARD PROJECT AMT: 4,562,599.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,541.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,485.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.79

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.80%

4,320,637.32

622,012.02

607,470.63

594,984.94

$

$

$

$

750,444.67

0.00

750,444.67

248,555.96

999,000.63

-16,338.67

0.00

982,661.96

0.00

AMOUNT DUE 982,661.96 594,984.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 594,984.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

85.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

01/14/2019

07/19/2018

08/09/2018

08/31/2018

10/22/2018
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

11,625.000.500

0.00

1.000

L S 

23,250.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

40.000

EACH

391.20000

0015 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

85,668.000

LF  

1.82000

0020 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

4.000

EACH

195.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

145.30000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

139.70000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

130.000

HOUR

312.90000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

60.20000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,736.000

CY  

54.80000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

230.000

LF  

4.50000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,715.00000
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

45.000

HOUR

55.90000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

134.15000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

194.80000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

279.15000

0080 Reset Fence 0.000

3,000.000

210-01000  
 

1,350.003,000.000

1,350.00

100,376.000

LF  

0.45000

0080 MATERIAL ALLOWANCE 100,375.643

-3,000.000

1,135.4097,375.643

-34.98LF  

0.01166

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.600

ACRE

973.40000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.600

ACRE

973.40000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.600

ACRE

3,895.00000

0100 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

50.000

DAY 

83.85000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

78.25000
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Aggregate Base Course (Class 6) 0.000

192.000

304-06007  
 

11,260.80192.000

11,260.80

192.000

CY  

58.65000

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

54.000

TON 

475.00000

0120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

50.000

CY  

55.90000

0125 Concrete Class B (Miscellaneous) 0.000

13.800

601-01025  
 

12,337.2013.800

12,337.20

48.000

CY  

894.00000

0130 12 Inch Corrugated Steel Pipe 0.000

300.000

603-10120  
 

14,085.00300.000

14,085.00

300.000

LF  

46.95000

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

60.000

LF  

54.75000

0140 Line Post 0.000

27.000

607-00000  
 

2,444.8527.000

2,444.85

697.000

EACH

90.55000

0140 MATERIAL ALLOWANCE 697.000

-27.000

9,480.50670.000

-382.05EACH

14.15000

0145 End Post (Special) 0.000

0.000

607-00015  
 

0.000.000

0.00

173.000

EACH

466.20000

0150 Corner and Line Brace Post (Special) 0.000

0.000

607-00020  
 

0.000.000

0.00

437.000

EACH

713.70000

0150 MATERIAL ALLOWANCE 399.000

0.000

30,862.65399.000

0.00EACH

77.35000
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Fence Deer (Wire Mesh) 0.000

46.000

607-11352  
 

246.1046.000

246.10

11,153.000

LF  

5.35000

0155 MATERIAL ALLOWANCE 11,153.000

-46.000

13,661.6111,107.000

-56.58LF  

1.23000

0160 Fence Deer (Wooden Stays) 0.000

124.000

607-11354  
 

297.60124.000

297.60

16,729.000

LF  

2.40000

0165 Fence Deer (Special) 0.000

0.000

607-11360  
 

0.000.000

0.00

137,583.000

LF  

9.40000

0165 MATERIAL ALLOWANCE 137,582.997

0.000

175,831.07137,582.997

0.00LF  

1.27800

0170 Game Ramp 0.000

20.000

607-60002  
 

141,600.0020.000

141,600.00

45.000

EACH

7,080.00000

0170 MATERIAL ALLOWANCE 45.000

-20.000

17,584.7225.000

-14,067.78EACH

703.38900

0175 20 Foot Gate (Special) 0.000

0.000

607-60121  
 

0.000.000

0.00

5.000

EACH

1,748.20000

0180 3 Foot Gate (Special) 0.000

0.000

607-60153  
 

0.000.000

0.00

30.000

EACH

1,367.50000

0185 24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

1.000

EACH

58,265.00000

0190 28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

4.000

EACH

71,946.40000
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

3.000

EACH

81,599.80000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

16.000

EACH

24.60000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

32.000

EACH

26.80000

0210 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

24.60000

0215 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

366.000

SF  

22.35000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

16.000

EACH

500.00000

0225 Detour Pavement 1,106.000

0.000

621-00450  
 

50,212.401,106.000

0.00

1,106.000

SY  

45.40000

0230 Construction Surveying 0.070

0.430

625-00000  
 

11,875.000.500

10,212.50

1.000

L S 

23,750.00000

0235 Mobilization 0.000

0.460

626-00000  
 

205,822.400.460

205,822.40

1.000

L S 

447,440.00000

0240 Public Information Services (Tier III) 0.150

0.070

626-01103  
 

2,581.700.220

821.45

1.000

L S 

11,735.00000

0245 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

918.000

SF  

21.55000
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Survey Monument (Type 1) 0.000

3.000

629-01001  
 

1,089.603.000

1,089.60

205.000

EACH

363.20000

0255 Survey Monument (Type 2) 8.500

11.000

629-01002  
 

13,075.7319.500

7,376.05

44.000

EACH

670.55000

0260 Locate Monuments 20.000

36.000

629-01110  
 

8,761.2056.000

5,632.20

400.000

HOUR

156.45000

0265 Flagging 13.000

60.000

630-00000  
 

1,960.0573.000

1,611.00

1,600.000

HOUR

26.85000

0270 Traffic Control Inspection 17.000

16.000

630-00007  
 

11,064.9033.000

5,364.80

120.000

DAY 

335.30000

0275 Traffic Control Management 32.000

19.000

630-00012  
 

55,572.1551.000

20,703.35

300.000

DAY 

1,089.65000

0280 Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

22.351.000

22.35

16.000

EACH

22.35000

0285 Construction Traffic Sign (Panel Size B) 9.750

9.125

630-80342  
 

421.8618.875

203.94

56.000

EACH

22.35000

0290 Construction Traffic Sign (Panel Size C) 1.000

7.000

630-80343  
 

178.808.000

156.45

60.000

EACH

22.35000

0295 Portable Message Sign Panel 1.000

1.000

630-80355  
 

5,587.602.000

2,793.80

4.000

EACH

2,793.80000

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,675.90000
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Drum Channelizing Device 15.000

27.500

630-80360  
 

1,425.8842.500

922.63

85.000

EACH

33.55000

0310 Drum Channelizing Device (With Light) (Flashing) 1.000

11.000

630-80363  
 

402.6012.000

369.05

24.000

EACH

33.55000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

33.75000

0320 Concrete Barrier (Temporary) 142.000

0.000

630-80370  
 

2,385.60142.000

0.00

426.000

LF  

16.80000

0325 Traffic Cone 38.000

44.000

630-80380  
 

918.4082.000

492.80

164.000

EACH

11.20000

0330 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

670.60000

0335 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.500

630-85006  
 

4,190.701.500

1,396.90

3.000

EACH

2,793.80000

0340 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

75.000

DAY 

558.80000

0345 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

2,793.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

6,000.000

F A 

1.00000
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PCN: 20288-BID    ESTIMATE RUN 01/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0400 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 
Design)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

78,550.00000

0405 Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 0.000

2.000

900-00007  
 

169,390.002.000

169,390.00

2.000

EACH

84,695.00000

0410 Added Item (Each)/ 32 Ft Deer Guard (Round Bar Design) 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

100,200.00000

CAT 990,741.43603,461.435,016,716.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.000

0.080

620-00002  
 

4,009.200.080

4,009.20

1.000

EACH

50,115.00000

0380 Sanitary Facility 2.000

0.000

620-00020  
 

4,250.002.000

0.00

2.000

EACH

2,125.00000

CAT 8,259.204,009.2054,365.00CURRENT AMT0400 $ $ $

$ 999,000.63607,470.63$5,071,081.99$CURRENT AMTPROJECT TOTAL


